

TEST PLAN FOR WEB BASED FILM TICKET BOOKING SYSTEM FOR ABC CINEMA

ChangeLog

Version	Change Date	By	Description
1	25/02/2025	L.D. Ruwanthika	Not Available

1	INTRODUCTION	2
1.1	SCOPE.....	2
1.1.1	<i>In Scope</i>	2
1.1.2	<i>Out of Scope</i>	2
1.2	QUALITY OBJECTIVE	3
1.3	ROLES AND RESPONSIBILITIES.....	3
2	TEST METHODOLOGY	4
2.1	OVERVIEW.....	4
2.2	TEST LEVELS.....	4
2.3	BUG TRIAGE	4
2.4	SUSPENSION CRITERIA AND RESUMPTION REQUIREMENTS	5
2.5	TEST COMPLETENESS	5
3	TEST DELIVERABLES	5
4	RESOURCE & ENVIRONMENT NEEDS.....	6
4.1	TESTING TOOLS	6
4.2	TEST ENVIRONMENT	6
5	TERMS/ACRONYMS	6

1 Introduction

This test plan outlines the testing processes, procedures, workflows, and techniques used to validate the Web-Based Film Ticket Booking System. It ensures that the system is secure, functional, and user-friendly for end users.

1.1 Scope

1.1.1 In Scope

Functional Requirements

- System should provide customer management.
- System should provide staff management.
- System should provide film management.
- System should provide booking management.
- System should provide payment management.
- System should provide cancellation management.
- System should provide refund handling.

Sub Functionalities

- System should provide inquiry management.
- System should provide feedback management.

Non-Functional Requirements

- Performance
- Security
- Usability and user experience

1.1.2 Out of Scope

External API response time testing.

1.2 Quality Objective

The goal is this system to

- Validate system expectations, functional and non-functional requirements
- Ensure security features
- Ensure usability aspects
- Discover and reports issues , before system launch

1.3 Roles and Responsibilities

Quality Assurance Engineer

- **Test Planning and Execution:**
Construct, design, and execution of manual and automated test cases based on written requirements and user stories.
- **Defect Reporting:**
Discovery of defects, reporting of defects, and monitoring defects in the defect-tracking system - and coordination with developers to get them fixed.

Test Manager

- **Test Strategy and Planning:**
Define overall test strategies and approaches, objectives, etc., and set schedules for testing.
- **Risk Management and Reporting:**
Track the progress of testing, report test results to stakeholders, and manage risks and issues that may impede the testing process.

Development Team:

- **Code Development:**
Clean and well-documented code entry, testing, and release according to design and requirements documents.
- **Bug-Fixing:**
Debugging and resolving bugs found in testing through fixes and product updates in a timely manner.

Developers/Testers

- Perform different testing types based on already written test cases and test scripts.

2 Test Methodology

2.1 Overview

The method adopted by this project is Agile. With the Agile method, the flow of iterative development and testing is designed to allow continuous improvement and change within the life span of development.

2.2 Test Levels

Unit Testing: Testing different units for functioning and reliability.

Integration Testing: Checking that the elements and systems work well together as they should.

System Testing: Comprehensive testing of the whole system according to given specification.

User Acceptance Testing (UAT): Ensures that the system is set in the fewest requirements possible to meet user's needs and expectations in real-time scenarios.

2.3 Bug Triage

The objective for the bug triage process is to:

- Organize bugs according to their severity and importance.
- Allocate effort and deadlines for bug resolution.
- Personal issues are fixed immediately while slower issues are taken care of later.

2.4 Suspension Criteria and Resumption Requirements

- Suspension Criteria: Testing will be suspended if ‘super critical functions’ such as payment gateway or booking confirmation are not working. This makes further testing of the system invalid.
- Resumption Criteria: Testing will resume once the super critical issues are resolved and core functions can be depended upon for further testing.

2.5 Test Completeness

Testing will be considered complete when:

- Every (100%) test case is executed.
- All manual and automated techniques have been utilized.
- Every critical and major bug is attended to or scheduled for next release.

3 Test Deliverables

- Test Plan Document
- Test Case
- Bug Report
- Test Execution Report

4 Resource & Environment Needs

4.1 Testing Tools

- Requirements Tracking Tools (JIRA)
- Bug Tracking Tool (Bugzilla)
- Automation Tools (Selenium for functional automation)
- Performance Testing Tools (Apache JMeter)

4.2 Test Environment

- Linux or Windows 8 and above
- Web Browser (Chrome, Firefox, Safari)
- Web server (Apache Tomcat)
- Mobile Testing (Android, iOS)

5 Terms/Acronyms

Make a mention of any terms or acronyms used in the project

TERM/ACRONYM	DEFINITION
API	Application Program Interface
AUT	Application Under Test
iOS	iPhone Operating System